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DRAFT CMAQ PROGRAMMING SCHEDULE
FOR FFY 2016-2020 PROGRAM DEVELOPMENT CYCLE

January-February 2015 - Call for New Projects

March-May, 2015 - Staff Review and Analysis of Proposed Projects
May-June, 2015 - Focus Group Review of Proposed Projects

Early July, 2015 - Release of Staff Rankings and Staff Proposed
Program

Late July, 2015 - Release of PSC Proposed Program
August, 2015 - Public Comment Period

September, 2015 - Address Public Comments and Transportation
Committee Consideration of the Program

October, 2015 - CMAP Board and MPO Policy Committee
Consideration of the Program

October-November, 2015 - US DOT Eligibility Determination



